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Installing TimeArrow™

1)

2)

The TimeArrow™ installation is contained in a single zip file. Install TimeArrow™ by double-
clicking on setup.exe in this file and following the instructions of the installation wizard.
TimeArrow™ requires Windows XP running the Microsoft .NET Framework 2.0. If .NET 2.0
is not present on your computer, setup.exe will tell you how to perform the free download
from Microsoft, after which you should click “Run” to install it. Installing Microsoft .NET 2.0
will not affect applications on your computer that use different versions of .NET.

Uninstalling TimeArrow™

3)

If you want remove the TimeArrow™ installation from your computer, go to the Windows
Control Panel and look for “Add or Remove Programs”. Double-click this icon and wait for
Windows to display a list of all your installed applications. Scroll down the alphabetical list

until you find the following entry: /¥ TimeArrow - ciick on this item and then click on the
“Remove” button. TimeArrow™ will be uninstalled from your computer, removing it from your
desktop and from the Windows Start menu.

A Word on Terminology (“Events” and “Markers”)

4)

5)

TimeArrow™ displays different types of plans or occurrences that happen along a timeline:

a) Project Tasks.

b) Project Milestones.

c) Headline Events. These are occurrences that happen during project execution but that
are not planned to happen on a specific date. Sometimes these are surprises. At other
times these are risks that materialize on a certain date.

In this Guide and in TimeArrow™, rather than referring to the things we display along a
timeline as “tasks, milestones, or headline events” we often simply refer to them generically
as “events.”  So when you see the word “events” by itself, you should interpret it to mean
“tasks, milestones, or headline events.”

TimeArrow™ represents events (i.e. tasks, milestones, and headline events) along the
timeline using various symbols such as Gantt rectangles, circles, triangles, etc. In this Guide
and in TimeArrow™, we often to refer to such shapes generically as “markers.”  So when
you see the word “marker,” you should interpret it to mean “Gantt rectangle, circle, triangle,
etc.”

Importing Data From Microsoft Office Project

1)

2)

3)

TimeArrow™ is a standalone desktop application which you can launch from its desktop icon

/% or from the Windows Start menu. To launch from the Window Start menu, press Start
All Programs Chronicle Graphics and select TimeArrow™.

Before you import data from Microsoft Project, it is a very good idea to insert two columns
into your Microsoft Project file. These two columns allow you to control which tasks get
graphed and what the colors mean.

To control which tasks get graphed, choose the flag column (e.g. Flagl, Flag2, ... Flag20)
that you wish to use. Unhide that column in Microsoft Project by right clicking in the column
header area and selecting “Insert Column”:
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and give that flag column a convenient name such as “Graph in TimeArrow™”.
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Now put a “Yes” in this column for any project task that you want to graph in
TimeArrow™. Only these tasks will show up in the graph.
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4) A popular way to tell TimeArrow™ what you want the colors to mean is to insert a second
column, “Text30,” and give it some meaningful name as is shown below. Here we give
Text30 the name “Responsible Group” to remind us that we want color to be associated with
the group that is responsible for the task.
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Then go through the tasks and type a word or phrase in this column. In the example below, we
are entering the name of the group responsible for the task, so we have entered “General” for one
task and are now entering “Prime” for another:
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5) Now that we've inserted two columns to the Microsoft Project grid, it's time to launch
TimeArrow™ and graph all the tasks with “Yes” in the flag column, using colors mapped to
the words in the “Responsible Group” column. To do this, activate the TimeArrow™ icon on
the desktop or activate TimeArrow™ in the Windows Start menu. The following Main Grid
form will appear:
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6) Go to the toolbar and click on the “Import from Microsoft Office Project” button as is shown
below:

/% Chronicle Graphics TimeArrow™ -- Task, Milestone, Headline-Event Grid

Fle Edit Vew Data Help
oMb aIUEO®
= {Impart From Microsoft Office Project

|1 o I 2 1 vl [vfa
Project | Start | End | Short Description | Headline Ev | E

7) You will see this form, allowing you to specify the flag column that you previously filled with
“Yes” and “No” values. Or you can choose to import all the tasks/milestones:
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8) Press OK and the following window will appear, prompting you to select a MS Project file to
import:

9) Select afile and click the “Open” button. The next form you see will be the following:
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10) Press the “Finish” button, and the following form will appear:

The Project Name is how TimeArrow keeps track of your imported projects. Type in a Project
name and leave the “Tasks” radio button checked. Check the “Build Movie When Finished”
checkbox. Press the “OK” button.

11) The final form you will see is shown below:
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The Snapshot Date is the status date or version date of the schedule data that you are
graphing. It lets you keep track of how schedules change as projects progress. Later on,
you can graph updated or “what-if” versions of your schedule by giving each one the same
Project name but a different Snapshot Date. If you enter a Snapshot Date that already exists
for a Project, you will be asked if you want to overwrite the existing schedule with your current
data. If you find errors or omissions in your Microsoft Project file, overwriting the Snapshot is
the best way to quickly see the results of fixing your Microsoft Project data. Note that
TimeArrow™ is read-only with respect to Microsoft Project. Nothing you do in TimeArrow™
can change your Microsoft Project data.

12) Since you checked the “Build Movie When Finished” checkbox above, you will soon see the
Movie Previewer/Editor form that looks like this:

11t you forgot to check this checkbox, you can still make the Movie very easily, though it will take
another step. From the Main Grid, go to the drop-down box in the Project column and select
“Projectl” (or whatever you named the imported project). Then go to the toolbar and click on the

“Create Movie from Grid” button
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Customizing and Outputting the Graph

13) Most users now edit the font sizes to optimize readability. To do this, select all the shapes
that you want to work on by holding down the Control key while clicking with the mouse. The
screen now looks like this, where the selected shapes are outlined in green:

14) Now click on the “Increase Font Size” button on the toolbar shown below or the “Decrease
Font Size” button next to it:

Adjust the font sizes with these two buttons until you are satisfied. The graph will now look
something like this:
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15) Give the graph a descriptive title by clicking on the “Movie Properties” toolbar button shown
below:

This brings up the Movie properties form, which has a Movie title field shown below:
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Type in a new title to replace “Description of the Movie” and press the OK button. The Movie
graph will now look like this:

16) Move the Legend to wherever you want by dragging it with the mouse. Then save the edited

Movie by pressing the Save icon on the toolbar.

17) Finally copy the graph to the Windows clipboard by pressing the “Copy to Clipboard” icon

on the toolbar. Then paste the graph into a PowerPoint slide, which gives the result
shown below:
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18) That's it! You have now created a professional 1-page schedule summary from a complex
MS Project schedule and have copied it into a PowerPoint presentation. You can also print
the graph by selecting File...Print. TimeArrow™ has other features that let you move tasks
vertically to different “swimlanes,” change the number of swimlanes, add swimlane titles,
show dependencies among tasks, change task colors, hide tasks, and add floating comment
boxes. To learn more about these useful features, read about the specific workflows in the
TimeArrow™ User Guide.
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Importing Data From Microsoft Office Excel

19) With a few modifications, the steps we just followed can be employed to build a graph from
data in Microsoft Office Excel rather than Microsoft Office Project.  Since the user-profile
defaults are set up for the convenience of MS Project importation, we need to make a simple
modification before we import from Excel. To do this, click on the User Profile button on the

toolbar:

20) Next, modify the Vertical-Ordering choice to be “Event ID” and press OK:

21) The next step is to launch the Excel Import Wizard:
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22) After choosing an Excel workbook (.xls) file and selecting a worksheet from the file, the
import wizard will display the following screen, which shows the imported Excel columns in
the top half of the form:

23) Click “Next>" and you will be asked to tell how these Excel should map to the columns in
TimeArrow™, At a minimum, you must provide Excel columns for TimeArrow’s “Start” and
“Short Description” columns:

24) Press “Next>" to advance to the next wizard screen, where you can just accept the default
Project Name, MyProjectl, and specify whether you are importing Tasks/Milestones or
Headline Events. The latter are for unexpected things that happen.
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25) Press “Next>" to advance to the final wizard screen, where you should check the checkbox
for “Make Movie from Import”. Press the “Finish” button and the graph will appear. Modify

font sizes as we did above, and use the “Push Text Left” (*€) and “Push Text Right” ()
buttons to yield a result that looks something like the one below. You can then copy the
graph to the clipboard or print the graph as done above.
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Trademark Information

Microsoft, Microsoft Office, Microsoft Office Project, Microsoft Office Visio, and Microsoft Office
Excel are registered trademarks of Microsoft Corporation. Chronicle Graphics, OnePager,
TimeArrow, “Rich Project Timeline”, and “Tell Your Project Story” are trademarks of Chronicle
Graphics, Inc.
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